
SYNTEX ORDER COMPLIANCE TRACKING WITH RCRA 3013/CERCLA 106 

DUE DATE DATE 
RECEIVED 

ITEMS: EFFECTIVE DATE OF ORDER ' 9/12/83 
POST WARNING SIGNS(para 35-10 days) 9/21/83 

(para) 
(5) SYNTEX TRENCHES 
(8) LAGOON AREA 
(10) SLOUGH AREA 
(12) ADJOINING PROPERTY* 
(13) BURN AREA 
(15) NEPACCO SPRAY AREA 
(17) SPILL AREA 

•NOTE: As of 3/8/85 EPA HAS NOT OBTAINED ACCESS 
AGREEMENT WITH CITY OF VERONA, MISSOURI, AND PER FACILITY PLAN 
PAGE 1, FOOTNOTE 2 SYNTEX IS NOT REQUIRED TO CONDUCT ANY ACTIVITY 
ON ADJOINING PROPERTY(CITY OF VERONA PROPERTY) UNTIL 45 DAYS 
AFTER THE RECEIPT BY SYNTEX OF APPROPRIATE EASEMEN. 

(36) FACILITY SAMPLING AND ANALYSIS PLAN(with in 45 days of 
effective date) 

DUE DATE DATE 
RECEIVED 

(8) LAGOON AREA 10/26/83 10/27/83 
(10) SLOUGH AREA 
(12) ADJOINING PROPERTY 
(13) BURN AREA 
(15) NEPACCO SPRAY 
(17) SPILL AREA 
(5) TRENCHES 

AIR 
GROUNDWATER 

9/21/83 

DISAPPROVED 1/13/84 
REVISED PLANS PROVIDED 
BY SYNTEX IN RESPONSED TO EPA COMMENTS 

40028969 
SUPERFUND RECORDS 

1/19/84 

2/20/84 
6/11/81 
1/ 3/85 
1/21/85 



(37) EPA APPROVAL OF PLAN AND SCHEDULE 
2/28/85 EFFECTIVE 3/8/8 

EPA RECEIVES SUMMARY OF SYNTEX 
DATA IN CONFIDNETIAL FILE 

DECEMBER, 1985 

(38) EPA ACCEPTS FINAL RESULTS OF PLAN 
JAN/1986 

( ) EPA RECEIVES REMEDIAL ACIJON MARCH,1986 
REPORT (60 DAYS FROM RESULTS 
APPROVAL) 

( ) EPA APPROVAL OF REMEDIAL 
ACTION (NOT INCONSISTENT 
WITH NCP) 

( ) SYNTEX PROVIDES PLANS AND 
SPECIFICATIONS 

JULY, 1986 

( ) EPA APPROVAL OF PLANS AND 
SPECIFICATIONS: SCHEDULE 
AS SET FORTH IN PLAN 

( ) FINAL REPORT WITH IN 
90 REVIEWS AND APPROVES OR 
DISAPPROVES. 

FISH AND SEDIMENT SAMPLING AND ANALYSIS PLAN TRACKING 

(SEE TACKING SCHEDULE) 
DUE DATE 

EFFECTIVE START DATE FROM ORDER 9/12/83 

DATE 
RECEIVED 

PLAN DUE IN 30 DAYS FROM ABOVE 10/12/83 

EPA DISAPPROVAL OF PLAN 2/12/83 
SYNTEX RESUBITS PAN WITH 1/31/84 
EXTENSION OF TIME BY EPA 

EPA APPROVAL OF SYNTEX FISH '3/26/84 
AND SEDIMENT PLAN 

10/13/83 

2/12/83 
3/9/83 

3/26/84 



**NOTE ATTACHED ANNUAL TRACKING 
SCHEDULE. 

ANNUAL REPORTS 1984 RECEIVED *SEE TRACKING 
SCHEDULE FOR DETAILS) 

1985 RECEIVED 
1988 
1987 ' 

(FINAL REPORT) 1988 

( ) WITHIN IN 90 DAYS OF 
RECIPT EPA APPROVES DATA 
AND OR FINAL REPORT 



FACILITY PLAN TRACKINGS 

VERONA PLANT SAMPLING PLAN: 

EFFECTIVE DATE 

1) SAMPLING OF GRID 
PATTERN OF FACILITY 

2) SAMPLING OF SPILL AREA 

3) SAMPLING OF NEPACCO SPRAY 
IRRIGATION AREA 

4) SAMPLING OF ADJOINING 
PROPERTY (assumes the easement 

- is granted 45 days prior) 
5) SAMPLING OF SLOUGH AREA 

6) SAMPLING OF BURN AREA 

7) SAMPLING OF TRENCH AREA 

8) SAMPLING OF LAGOON AREA 

9) SAMPLING OF PRODUCTION 
EQUIPMENT 

10)INSTALLATION OF GROUNDWATER 
MONITORING WELLS 

11> SAMPLING OF GROUNDWATER WELLS 

MARCH 8, 1985(TRACKING 
STARTS MARCH 25, 

1985) 

WORK 5DAY ACTUAL 
DAYS WEEK 
40 5/16/85 5/8/85 

41 5/17/85 COMPLETED... 

41.5 5/20/85 COMPLETED.. 

42.5 5/21/85 COMPLETE 

43.5 5/22/85 COMPLETED 

44 5/22/85 COMPLETED 

56 5/7/85 COMPLETED 
71 6/28/85 COMPLETED 

75 7/5/85 COMPLETED 

120 9/5/85 COMPLETED 

125 9/12/85 CONTINUES 
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12) FINAL REPORT £10 FROM 
EFFECTIVE DATE 

£10 1/11/86 BEHIND 
SCHEDULE! 

DATA REPORTS AS RECEIVED 
LOCATION DATE 

1) ALL SITE l£/85 (DATA IN l£/85 
CONFIDENTIAL FILE) 

1) QA/QC ON DATA NOT REQUIERED AT THIS TIME 
£> 
£) QA/QC ON DATA 
3) 

3) QA/QC ON DATA 

4) 

4) QA/QC ON DATA 

5) QA/QC/ ON DATA 
6) 

6) QA/QC ON DATA 



. X 

MONTHLY REPORTS REQUIRED 
MONTH 

APRIL 1,85 

MAY 1, 85 

JUNE 3, 85 
JULY 1,85 

AUGUST 1, 85 
SEPTEMBER 3, 85 

OCTOBER 1, 85 
NOVEMBER 1, 85 

DECEMBER 4, 85 
JANUARY, 2,86 

DUE DATE DATE 
RECEIVED 

5/1/85 5/7/85 
<107-25a-7059409> 
RECEIVED 

RECEIVED 
RECEIVED 

RECEIVED 
RECEIVED 

RECEIVED 

RECEIVED 

EPA OVERSITE DATA 
8/1/85 DATA RECEIVED 
11/12/85 DATA RECEIVED RETURN TO ENSV AS UNREADABLE 

6 


